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Item Title Detail
1 Meetings attended At 13:30, the ZPMC Daily Meeting was held at Changxing Island. ZPMC

will cut samples for new CVN testing tomorrow at 08:00. ZPMC asked
about the status of the second batch of material for check sampling. There
are still issues with the material traceability, as ABF has not demonstrated
that there isaway to directly correlate mill markings with heat numbers.
ABF isto discuss this further with CT.

ZPMC asked for guidance on how to gain acceptance for material that failed
CVN initial and retest. ABF told ZPMC that they would not allow heat
treatment and third-time CVN testing to resolve the issue. ZPMC requested
clarification of ASTM requirement to conduct one CVN test for every 50
tons of material. In this case, there are 130 tons of material, and one of the
three CVN testsfailed. ABF will research the issueto seeif some of the
material may be acceptable.

ZPMC asked about the requirement for grinding welds prior to NDT.
Contract requires that welds be ground smooth so that weld profile does not
interfere with NDT. ABF isto clarify the definition of smooth profile to
ZPMC.

The ZPMC Daily Meeting will be moved to 13:00 from now on.
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